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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Date: December 18, 1998
Subject: Fairway Surplus Site

East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL FAX
J. El-Zein, U.S. EPA ERB, Chief RS-1, Grosse He, MI FAX
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL FAX
B. Noble, DRMS, Grand Rapids, MI FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, MI FAX
Ken Coble, MDEQ, Lansing, MI FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, MI FAX

POLREP: POLREP #5

II. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18'31.5" Longitude: N83°33'22.8"
CERCLIS No: MID005326673 ERRS No: 28854
Response Authority: CERCLA NPL Status: non-NPL
Start Date: 11/16/98 Completion Date: N/A
Reporting Period: December 11, to December 18, 1998

III. SITE DESCRIPTION

See Initial POLREP

IV. RESPONSE INFORMATION

A. Situation

1. Current situation:

The weather condition during the reported period was mostly cloudy with temperatures
ranging from 20°F to 40°F. ERRS continues to gather and stage containers, cylinders,
drums, and tanks. The site is divided into 38 sections, with each section composed of
1,000-ft2.

2. Removal activities to date:
12/11/98-12/18/1998:
ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. Approximately 14,000 ft2 have been cleared



B.

C.

V. COSTS

3.

of visible contamination/debris. This week 214 drums/ containers have been sampled and
logged for hazard-categorization; all discovered containers have been sampled. The
chemist was able to categorize 163 samples. ERRS crews began collecting capacitors
suspected to contain PCB's; these capacitors have been stripped from their fixtures and
staged. A total of three decaying structures have been demolished to allow ERRS
personnel access to their contents. The site has been shut down for a predetermined extent
of time for the holiday break.

Enforcement:
None.

Next Steps

EPA, START, and ERRS will return to site on January 8, 1999. ERRS will then continue to
collect and stage drums, tanks, cylinders, used tires; and remove hazardous materials from
deteriorated structures, which may then be demolished, hazcat samples, arrange for disposal and
transportation of hazardous material, and remove ACM throughout the site. START will conduct
a radiological survey of the area and collect samples to be analyzed for radioactive nuclides in
preparation for disposal.

Key Issues

The site is experiencing deteriorating weather conditions and snowfall which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards scattered throughout the site.

Site Cost through 12/16/98:
Site Groups

ERRS (Earth Tech)
START (E & E)

U.S. EPA

TOTAL

Ceiling

$400,000.00
$40,000.00

$45,000.00

$485,000.00

Cost to Date
$203,577.24
$27,129.96

$23,076.30

$253,783.50

Remaining

$196,422.76
$12,870.04

$21,923.70

$231,216.50

Percent Remaining

49%
32%
49%
48%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other
financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for
cost recovery.

VI. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98

12/9/98

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

Nonhazardous, RCRA-empty drums
Crushed, drum carcasses

30 yds3

30 yds3

Waters Landfill
11 3755 Sherman Rd.
Frederic, MI
Waters Landfill
Frederic, Ml


